
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:45 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 477 Date: 11-Apr-2014 Friday

Approved Date:

Shift Hours: 10:00 am 11:00 pm Break: 05:00 Over Time:

Const Calendar Day: 676

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

PC, Cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Misc MEP paperwork and write diaries. Escort bird monitors to tower head 1000-1200. Track progress of
FWS mechanical piping installion at the bike path expansion loop.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

I escorted the bird monitors to the tower head to inspect for signs of Perigrin Falcon nesting.

While I was there, I installed three additional Hobo humidity data loggers in the cable saddle chamber, on
in the southwest corner, one in the northeast corner, and one on top of the curved diaphram at the
northwest corner.

128 0-000-000.128

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino performed the welding QC oversight on the welding of the 2 1/2" DW and 4" CA pipe spools to
be installed for the bike path expansion loop.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 477 Date: 11-Apr-2014 Friday

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

The FWS crew, including Josh Johnson and Tim Esquivel, spent the shift working in the yard welding
sections of 2 1/2" DW and 4" CA lines to be installed in the bike path expansion loop at hinge AE.

The crew used a 200 volt welder, a 2.5 HP generator, three crew trucks, and small tools in performance of
this operation.

The Smith Emery Inspector, Sal Marino arrived at the site at 2100.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

No mobilization today because the FWS crew worked in the yard the entire shift welding sections of 2 1/2"
DW and 4" CA lines for installation in the bike path expansion loop.

The crew used a light tower and a towed port-a-potty which is charged monthly, by invoice under CCO 354.

001 0-FWS-ELS.354
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